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In the Matter of:

1998 Biennial Regulatory Review -
Streamlining of Mass Media Applications,
Rules, and Processes

Policies and Rules Regarding
Minority and Female Ownership of
Mass Media Facilities

TO: The Commission

COMMENTS IN SUPPORT OF MOTION FOR STAY

Floyco, Inc. ("Floyco"), permittee of unbuilt AM Station WORL, Altamonte Springs,

Florida, by its counsel, hereby submits its comments in support of the "Motion For Stay, Or In

The Alternative For Waiver Or 'Tolling' ," filed by W. Russell Withers, Jr. ("Withers"), on

May 12, 1999, in the above-captioned proceeding.

Floyco has filed a Petition for Reconsideration, as has Withers, of certain rule changes

adopted by the Commission in this proceeding I governing the construction period of broadcast

stations and the rules for obtaining construction permit extensions. In its Petition, Floyco agrees

with Withers that the strict three-year limit should not be applied retroactively to prejudice

existing permit holders. Floyco, like Withers, has relied on the Commission's previous
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I The rule changes were adopted in the Commission's Report and Order in this
proceeding, 63 FR 70040, December 18, 1998.



extension rules2 and had no reason to believe from this proceeding's Notice ofProposed Rule

Making' that the Commission's previous rules would not be maintained with respect to them.

For these and other reasons concerning Floyco's particular situation which are set forth more

fully below, Floyco supports Withers' Motion For Stay of the application of the new automatic

forfeiture rules pending the Commission's decision on Floyco and Withers' Petitions For

Reconsideration.

The Commission is well aware of the unique facts surrounding Floyco' s current situation

with respect to the construction of Station WORL.4 By virtue of the rule changes adopted in this

proceeding, WORL's permit, initially granted on December 5, 1984, will automatically be

forfeited on August 8, 1999, at the end of its last six-month extension5 if the station is not built

by then. This automatic forfeiture will occur no matter what the state ofWORL's construction is

and no matter what the reasons are that prevented its completion.

Although WORL's permit was originally granted in 1984, Floyco filed a major

modification application (File No. BMP-880218AE) to change the station's frequency and city of

2 Until they were deleted, effective February, 1999, the Commission's former extension
provisions, set forth in Section 73.3534 of the Commission's Rules, permitted extension of
broadcast construction permits when the permittee could demonstrate that construction was
complete and testing underway, or that substantial progress had been made on construction, or,
that no progress had been made for reasons clearly beyond the permittee's control.

3 See 63 FR 19226, April 17, 1998.

4 Like Withers, Floyco has also filed with respect to its own station a Motion to waive
the Commission's new automatic forfeiture rule or toll the station's construction period. Floyco's
Motion is being filed with the Commission under separate cover simultaneously herewith.

5 The Commission granted WORL's last six-month extension on February 8, 1999, in
File No. BMP-990115JA.
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license from Christmas, Florida, to Altamonte Springs in 1988. That amended application led to

the filing of a petition to deny, which resulted in the filing of responsive pleadings and technical

amendments by Floyco. However, although all pertinent pleadings and amendments were filed

and were ripe for decision before the end of 1990, the FCC inexplicably did not act on WORL's

modification until almost eight years later in May, 1998.6

During this eight-year period, two hurdles developed to delay WORL's construction. The

first hurdle was the reduction by the site owner, because of other development on the site during

the 1990s, of the amount of land available for WORL' s towers, requiring Floyco to slightly

reduce the separations between the towers of its three-tower array and to reduce each tower's

height. However, Floyco overcame this hurdle by requesting and obtaining from the

Commission a permit authorizing these minor modifications in only two months.7 The second

hurdle, however, which was the enactment in 1997 of a local "set back" zoning ordinance8

applicable to WORL's towers, did result in delaying the station's construction. Because of the

new ordinance, it was not until June 7, 1999, that Floyco was finally able to obtain its local

building permit.9

6 Specifically, the Commission granted the WORL modification application by letter
order dated May 15,1998 (Ref. No. 1800B2-EAL).

7 The Commission granted the minor modifications required by the site owner in File No.
BMP-980730AB. That application was filed at the end of July and granted only two months later
on October 1, 1998.

8 The "setback" ordinance requires that a tower be "setback" a certain distance from
adjacent property lines depending upon the proposed height of the tower.

9 After the Commission granted WORL's construction permit in May, 1998, Floyco
diligently attempted to resolve the strict requirements that the local ordinance placed on the
construction ofWORL's towers. Immediately upon being told of the new ordinance, Floyco
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Consequently, it was because of the Commission's inexplicable eight-year delay in acting

on WORL's application and related filings that Floyco was faced with the hurdle, although

relatively minor, of dealing with the landlord's site modifications and with the more significant

hurdle of the local zoning ordinance. If the Commission had acted on Floyco' s application

within a reasonable period of time after 1990 when it was ripe for decision, not only would

Floyco have been able to construct and operate the station and avoid these two hurdles, but it

would have been able to deal with such problems with appropriate requests, under the

Commission's former rules, for extension of construction time. 10 Now, however, because of the

Commission's inexplicable eight-year delay in acting on Floyco's major change permit

application, Floyco is in the untenable position of having only two months to construct, proof and

place on the air a three-tower directional AM array. 1I While Floyco has every hope that its work

commissioned a study to demonstrate that WORL's towers should not be subject to the new
ordinance. Floyco also retained a registered professional engineer in the Altamonte Springs area
to prosecute WORL's building permit application before local authorities. The president of
Floyco and the engineer diligently prosecuted the application until it was granted in June, 1999.

10 See Footnote 2, supra.

IIIn anticipation of a grant of the local building permit, Floyco had lined up visits with its
subcontractors at the construction site and confirmed equipment orders. Therefore, on Monday,
June 7th, the actual grant date, Floyco representatives were ready and did meet at the site with
Floyco's consulting engineer and phasor manufacturer to finalize technical details as to
transmission and sampling line runs. On Tuesday, June 8th

, the general contractor and tower
erector met with Floyco representatives at the site and scheduled the construction. Since that
date, the site, which had been badly overgrown, has been cleared as necessary for construction.
The site has also been surveyed and core soil samples have been drilled and sent to a local firm
for study. The results of that study, which was just completed, require the foundation plans to be
redrawn by Floyco's civil engineer. After the plans are redrawn and approved, a drilling
contractor, who is being paid standby rates, will have to drill 35 foot foundation holes. The
drilling is now tentatively scheduled for July 6, 7 and 8. After the holes are drilled and the
concrete is set, which takes another three days, the tower contractor is anticipating that the
towers, which are being shipped from the Midwest, will be erected by July 14th

• When the
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will be completed before August 8, nevertheless, it requests that the Commission stay the

effective date of its new Section 73.3598 automatic forfeiture rule and grant WORL extended

construction time.

Floyco's loss of the WORL's authorization would obviously be a harsh result. Floyco has

expended a substantial amount of time and money in obtaining authorization for construction of

WORL, and in the construction of the station. If the Commission does not stay the effective date

of its automatic forfeiture rule, Floyco would suffer substantial loss and the people of Altamonte

Springs would be deprived of their first local aural broadcast service. Therefore, FlOYCO, like

Withers, and the other similarly situated permittees who have sought reconsideration of the

Commission's new Section 73.3598 automatic forfeiture provisions, should be treated with

"simple decency and administrative fairness" (as urged by Withers at paragraph I of his Motion)

and granted a reprieve of this harsh rule until the Commission considers and acts on their

petitions. 12

towers are erected and the cranes and other heavy equipment is moved out, the ground system
will have to be completed, the cables will have to be put in place and the engineers will have to
hook up the transmitter. Although uncertain as to a definitive date, Floyco is anticipating
completing all of this construction and being able to start the tune up of its three-tower array on
or around August 1. Consequently, while Floyco hopes, it is not certain, even barring the
occurrence of any weather or other delays beyond its control, that it will be able to complete the
construction and tune up process, take all necessary field strength readings and file a license
application before August 8.

12 See the Statement of the President of Floyco, Inc. attached hereto as Exhibit A.
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WHEREFORE, for the reasons set forth hereinabove, Floyco, Inc. supports the Motion

filed by W. Russell Withers, Jr. requesting the Commission to stay the effective date of its new

Section 73.3598 automatic forfeiture provisions.

Respectfully submitted,

FLaYCO, INC.

By:_J_~_'J'_l'-__A_._vtA_ft.v__4t.~__
James P. Riley
Susan A. Marshall

Its Attorneys

FLETCHER, HEALD & HILDRETH, P.L.C.
1300 North 17th Street, 11 th Floor
Arlington, Virginia 22209
(703) 812-0400

June 30, 1999
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EXHIBIT A

Attached hereto is a Statement
signed by Carl J. Auel, President, of Floyco, Inc.

Attached is a facsimile of the signed
Statement. The original executed copy will
be submitted to the Commission as soon

as it is received by counsel
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CERTIFICATE OF SERVICE

I, Stacy Eveslage, a secretary in the law firm of Fletcher, Heald & Hildreth, P.L.C., do hereby

certify that a copy of the foregoing "Comments in Support of Motion For Stay" was sent this 30th day

of June, 1999, by first-class United States mail, postage prepaid to:

ICHAEL ROBERT BIRDSILL

SSOCIATION OF AMERICA'S PUBLIC
TELEVISION STATIONS

AMILYFIRST
ROWNE MOUNTAIN TELEVISION
ICHITA COMMUNICATIONS

ONG ISLAND MULTI-MEDIA, LLC

LINTON COUNTY BROADCASTING, INC.

RUNSON COMMUNICATIONS, INC.
TAR COUNTY HISTORICAL
FOUNDATION INC.

OLLACK BROADCASTING COMPANY
SAAC MAX JARAMILLO

Michael Robert Birdsill
P.O. Box 1921
Chico, CA 95927

Marilyn Mohrman-Gillis, Esquire
Assn. of America's Public Television Stations
1350 Connecticut Avenue, N.W.
Washington, D.C. 20036

Donald E. Martin, Esquire
Donald E. Martin, P.C.
P.O. Box 19351
Washington, D.C. 20036

Timothy K. Brady, Esquire
Law Office of Timothy K. Brady
P.O. Box 986
Brentwood, TN 37027-0986

Todd M. Stansbury, Esquire
Wiley, Rein and Fielding
1776 K Street, N.W.
Washington, D.C. 20006

Barry D. Wood, Esquire
Ronald D. Maines, Esquire
Wood Maines & Brown, Charted
1827 Jefferson Place, N.W.
Washington, D.C. 20036



SUNGUILT CORP., INC. James L. Winston, Esquire
Rubin, Winston, Diercks, Harris & Cooke,

L.L.P.
10th Floor
1333 New Hampshire Avenue, N.W.
Washington, D.C. 20036

~ARRY J. PAPPAS AND STELLA PAPPAS David D. Burns, Esquire
Paul, Hastings, Janofsky & Walker
10th Floor
1299 Pennsylvania Avenue, N.W.
Washington, D.C. 20004-2400

~OYCE INTERNATIONAL Eric T. Werner, Esquire
BROADCASTING COMPANY Verner, Liipfert, Bernard, McPherson &

Hand, Chartered
901 Fifteenth Street, N.W.
Washington, D.C. 20005-2301

GROWING CHRISTIAN FOUNDATION J. Geoffrey Bentley, Esquire
~ORNERSTONECOMMUNITY RADIO, Bentley Law Office
INC. P.O. Box 807

Herndon, VA 22070

MILWAUKEE AREA TECHNICAL COLLEGE Todd D. Gray, Esquire
Dow, Lohnes and Albertson
Suite 800
1200 New Hampshire Avenue, N.W.
Washington, D.C. 20036

BOARD OF REGENTS OF UNIVERSITY Margaret L. Miller, Esquire
OF WISCONSIN SYSTEM Dow, Lohnes and Albertson

Suite 800
1200 New Hampshire Avenue, N.W.
Washington, D.C. 20036

ENTRAL FLORIDA EDUCATIONAL Sally A. Buckman, Esquire
TELEVISION, INC. Leventhal Senter & Lerman

Suite 600
2000 K Street, N.W.
Washington, D.C. 20006

MICHAEL L. HORVATH Lauren A. Colby, Esquire
10 East Fourth Street
Frederick, MD 21705-0113



bAVID TILLOTSON David Tillotson, Esquire
4606 Charleston Terrace, N.W.
Washington, D.C. 20007-1911

CLAIRE BENEZRA Jerrold D. Miller, Esquire
J;'ARM BELT RADIO, INC. Miller & Miller
MAQUOKETA BROADCASTING COMPANY Suite 760

1990 M Street, N.W.
Washington, D.C. 20036

REESE ASSOCIATES, INC. Naomi S. Travers, Esquire
Arter & Hadden, LLP
Suite 400 K
1801 K Street, N.W.
Washington, D.C. 20036

~-SPANISHMEDIA CORPORATION Dawn M. Sciarrino, Esquire
kNox BROADCASTING GROUP, INC. Fisher, Wayland, Cooper, Leader &
ERSEY SHORE BROADCASTING Zaragoza, LLP
CORPORATION Suite 400

CONCORD VENTURES LIMITED 2001 Pennsylvania Avenue, N.W.
NATIONAL MINORITY T.V., INC. Washington, D.C. 20006
PEGASUS BROADCASTING TELEVISION,
INC.

NATIONAL ASSOCIATION OF Jack Goodman, Esquire
BROADCASTERS General Counsel

National Association of Broadcasters
1771 N Street, N.W.
Washington, D.C. 20036

EQUITY BROADCASTING CORPORATION Alan C. Campbell, Esquire
~OUIS MARTINEZ Irwin, Campbell & Tannenwald

Suite 200
1730 Rhode Island Avenue, N.W.
Washington, D.C. 20036

BROWN BROADCASTING SERVICE, INC. Peter Tannenwald, Esquire
Irwin, Campbell & Tannenwald
suite 200
1730 Rhode Island Avenue, N.W.
Washington, D.C. 20036



FEDERAL COMMUNICATIONS BAR Howard Weiss, Esquire
ASSOCIATION Fletcher, Heald & Hildreth, P.L.e.

11th Floor
1300 N. 17th Street
Arlington, VA 22209

~SPEN FM, INC. Peter Tannenwald, Esquire
tALIPATRIA BROADCASTING CO. L.L.C. Irwin, Campbell & Tannenwald
~NCHO PALOS VERDES suite 200

BROADCASTERS, INC. 1730 Rhode Island Avenue, N.W.
ENTRAVISION HOLDINGS, LLC Washington, D.e. 20036

KM COMMUNICATIONS, INC. Howard Weiss, Esquire
Fletcher, Heald & Hildreth, P.L.e.
11th Floor
1300 N. 17th Street
Arlington, VA 22209

KRTS, INC. David S. Keir, Esquire
Leventhal Senter & Lerman
Suite 600
2000 K Street, N. W.
Washington, D.C. 20006

BE-MORE BROADCASTING A. Wray Fitch III, Esquire
GAMMON & GRANGE, P.C. Gammon and Grange

8280 Greensboro Drive, 7th Floor
McLean, VA 22102-3807

EDUCATIONAL BROADCASTING CORP. Barbara K. Gardner, Esquire
KCWE, INC. Leventhal Senter & Lerman

Suite 600
2000 K Street, N.W.
Washington, D.C. 20006

CBS CORPORATION Nancy L. Wolf, Esquire
Leventhal Senter & Lerman
Suite 600
2000 K Street, N.W.
Washington, D.e. 20006



EBT BROADCASTING, L.L.c. Jerome S. Boros, Esquire
Robinson, Silverman, Pearce, Aronsohn &

Berman, LLP
1290 Avenue of the Americas
New York, NY 10104

ALLBRITTON COMMUNICATIONS Jerald N. Fritz, Esquire
COMPANY Vice President

Allbritton Communications Company
Suite 300
808 17th Street, N.W.
Washington, D.C. 20006

bRAHAM BROCK, INC. Mr. H. Stuart Graham, Jr.
Graham Brock, Inc.
10 Sylvan Drive, Suite 26
P.O. Box 24466
St. Simons Island, GA 31522

IwAIMEA BROADCASTING, INC. Mark Van Bergh, Esquire
Arter & Hadden
Suite 400K
1801 K Street, N.W.
Washington, D.C. 20006

RICHARD L. HARVEY (WBHX) Mr. Richard L. Harvey
1018 Hillcrest Drive
Neshanic Station, NJ 08853

COHEN, DIPPELL & EVERIST, P.c. Mr. Donald Everist, P.E.
Cohen, Dippell & Everist
Suite 1100
1300 L Street, N.W.
Washington, D.C. 20005

rNDEPENDENT BROADCAST Mr. William Sitzman
CONSULTANTS, INC. Independent Broadcast Consultants, Inc.

110 County Road 146
Trumansburg, NY 14886-9721



lNSTITUTE FOR PUBLIC REPRESENTATION Randi M. Albert, Esquire
ASSOCIATION OF INDEPENDENT VIDEO Angela J. Campbell, Esquire

AND FILMMAKERS Citizens Communications Center
CENTER FOR MEDIA EDUCATION Georgetown University Law Center
CIVIL RIGHTS FORUM Suite 312, 600 New Jersey Avenue, N.W.
OMB WATCH Washington, D.C. 20001

WIR JAMES ENGINEERS Timothy C. Cutforth, P.E.
Vir James Engineers
965 South Irving Street
Denver, CO 80219

MEDIA ACCESS PROJECT Cheryl A. Leanza, Esquire
Media Access Project
Suite 400
1707 L Street, N.W.
Washington, D.C. 20036

SEAWAY BROADCASTING, INC. James R. Cooke, Esquire
Harris Beech & Wilcox
Suite 1200
1750 K Street, N.W.
Washington, D.C. 20006

PRESS COMMUNICATIONS Harry F. Cole, Esquire
CAROLINA CHRISTIAN BROADCASTING, Gene Bechtel, Esquire

INC. Bechtel & Cole, Chartered
Suite 250
1901 L Street, N.W.
Washington, D.C. 20036

~UMULUSMEDIA, INC. Bruce D. Ryan, Esquire
Paul, Hastings, Janofsky & Walker
1299 Pennsylvania Avenue, N.W., 11th Floor
Washington, D.C. 20004-2400

U.P. WIRELESS, LLC Kenneth E. Hardman, Esquire
MARK SILBERMAN Moir & Hardman

Suite 901
1828 L Street, N.W.
Washington, D.C. 20036



W. RUSSELL WITHERS, JR.
~OVENANTNETWORK
~WA BROADCASTING, INC.
PAVID M. LISTER
[OHN HARVEY REES

Dennis 1. Kelly, Esquire
P.O. Box 6648
Annapolis, MD 21401


